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Project Oversight & Significant 
Accomplishments of FY16

 Continued tracking tasks and dependencies among trial 
court automation projects

 Continued close watch on LJ CMS development efforts
 Mesa CMS impl 7/6/15 + subsequent statewide interfaces construction

 AZTEC replacement in 5 of 6 Pima County LJ courts Fall 2015

 AJACS adoption at Prescott Justice/Prescott Muni Court 1/2016

 Tucson bot-on replacement and AZTEC replacement 4/5/16

 Implemented GJ AJACS Release 3.9.4.53 statewide to 
enable Yavapai e-filing (3/2016)

 AZYAS upgrade by U. of Cinn. underway (2/2015)

 JOLTSaz rural court implementations
 Yuma, La Paz, Santa Cruz converted already
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Project Oversight & Significant 
Accomplishments of FY16

 Completed additional Intresys disaster recovery testing 

 Implemented tax case filing, returns of service, and party 
matching
 Enabled mandatory civil e-filing in Pima 

 Re-invigorated MCJC small claims e-filing

 Piloting eUniversa e-filing + integrated applications in 
Yavapai Superior Court

 Implemented eBench in Yavapai Superior (5 judges)

 Various benches included

 Pima LJ courts except Marana became early adopters of 
AJACS



Major Plans for FY17

 Complete Mesa’s statewide interfaces
 Ensure completion of all statewide interfaces, including FARE

 Continue LJ CMS (AZTEC-replacement system) rollout in 
Pinal and Maricopa counties

 Continue JOLTSaz statewide rollout – 16-month plan

 Merge both LJ and GJ courts into same AJACS codeset at 
Version 6.0 (formerly Version 3.11)

 Expand e-filing to Mohave and other rural superior courts

 Expand eBench usage to more courts and more judges in 
advance of e-filing
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Major Plans for FY17

 Complete population of and open the door to 
public access to documents solution (eAccess)

 Receive Maricopa data & documents to go live

 Complete DTM subscriptions for Apache, Pinal, and 
Coconino 

 Track implications on courts of ACJC Statewide 
eWarrant effort piloted in Coconino

 Continue to track implications on trial courts of 
caseflow processing standards and related metrics



Major Items for COT Consideration

 AZTEC replacement must remain Priority One
 Don’t neglect needed GJ enhancements, though!

 Provide funding for long-running LJ CMS training and 
rollout effort 
 Need multiple concurrent implementation teams to speed rollout 

sufficiently for remaining courts

 Ensure revenue enhancing projects continue to implement
 eUniversa eFiling approach with eBench for judge review

 eAccess for statewide access to documents

 FARE in all remaining courts not yet adopting

 Provide funding for priority General Jurisdiction CMS 
enhancements (both old and new)

 Ensure JOLTSaz rural rollout continues to make progress
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CACC Project Spending Priorities

1. LJ CMS Training and Rollout

 Increased personnel to speed rollout progress

2. Continued GJ CMS Enhancements

 $200K enhancement fund annual allocation

3. Critical statewide LJ CMS enhancements


